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Project Oversight & Significant 
Accomplishments of FY16

 Continued tracking tasks and dependencies among trial 
court automation projects

 Continued close watch on LJ CMS development efforts
 Mesa CMS impl 7/6/15 + subsequent statewide interfaces construction

 AZTEC replacement in 5 of 6 Pima County LJ courts Fall 2015

 AJACS adoption at Prescott Justice/Prescott Muni Court 1/2016

 Tucson bot-on replacement and AZTEC replacement 4/5/16

 Implemented GJ AJACS Release 3.9.4.53 statewide to 
enable Yavapai e-filing (3/2016)

 AZYAS upgrade by U. of Cinn. underway (2/2015)

 JOLTSaz rural court implementations
 Yuma, La Paz, Santa Cruz converted already
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Project Oversight & Significant 
Accomplishments of FY16

 Completed additional Intresys disaster recovery testing 

 Implemented tax case filing, returns of service, and party 
matching
 Enabled mandatory civil e-filing in Pima 

 Re-invigorated MCJC small claims e-filing

 Piloting eUniversa e-filing + integrated applications in 
Yavapai Superior Court

 Implemented eBench in Yavapai Superior (5 judges)

 Various benches included

 Pima LJ courts except Marana became early adopters of 
AJACS



Major Plans for FY17

 Complete Mesa’s statewide interfaces
 Ensure completion of all statewide interfaces, including FARE

 Continue LJ CMS (AZTEC-replacement system) rollout in 
Pinal and Maricopa counties

 Continue JOLTSaz statewide rollout – 16-month plan

 Merge both LJ and GJ courts into same AJACS codeset at 
Version 6.0 (formerly Version 3.11)

 Expand e-filing to Mohave and other rural superior courts

 Expand eBench usage to more courts and more judges in 
advance of e-filing
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Major Plans for FY17

 Complete population of and open the door to 
public access to documents solution (eAccess)

 Receive Maricopa data & documents to go live

 Complete DTM subscriptions for Apache, Pinal, and 
Coconino 

 Track implications on courts of ACJC Statewide 
eWarrant effort piloted in Coconino

 Continue to track implications on trial courts of 
caseflow processing standards and related metrics



Major Items for COT Consideration

 AZTEC replacement must remain Priority One
 Don’t neglect needed GJ enhancements, though!

 Provide funding for long-running LJ CMS training and 
rollout effort 
 Need multiple concurrent implementation teams to speed rollout 

sufficiently for remaining courts

 Ensure revenue enhancing projects continue to implement
 eUniversa eFiling approach with eBench for judge review

 eAccess for statewide access to documents

 FARE in all remaining courts not yet adopting

 Provide funding for priority General Jurisdiction CMS 
enhancements (both old and new)

 Ensure JOLTSaz rural rollout continues to make progress
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CACC Project Spending Priorities

1. LJ CMS Training and Rollout

 Increased personnel to speed rollout progress

2. Continued GJ CMS Enhancements

 $200K enhancement fund annual allocation

3. Critical statewide LJ CMS enhancements


